PUBLIC WORKS BUILDING COMMITTEE
Regular Meeting
December 13, 2016
5:30 PM
Town Hall Conference Room
Minutes

Attendees: Rob Cady, Jim Halene, John Powell, Jay Tuttle, Linda Desmarais
Guests: Kevin Grindle — Anchor Engineering, Phil Chester — Lebanon Town Planner,
Betsy Petrie — Lebanon First Selectman
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Meeting called to order at 5:32 by Chairman Rob Cady

No public comments

Motion to accept both meeting minutes of November 8, 2016 regular meeting
and November 22, 2016 special meeting made by Jay

Tuttle, and seconded by Jim Halene. Vote, all in favor of motion, motion
passed

Rob presented 2 invoices: Nov. 14, 2016 for $5,992.56 and Dec. 7, 2016 for
$4,668.98 (wet lands identification, test pits, first redraft Exeter Road site).
Motion made by Jim Halene and seconded by John Powell to approve payment
of both invoices. Vote, all in favor of motion, motion passed

Rob attended meeting with Board of Selectman 12/6/16. Initial plans for Exeter
Road site presented. Reviewed, discussed overall size (square footage as well
as acreage), reduced foot print, reduce pavement costs, mezzanine over office
for storage included in discussion.

Environmental Remediation costs at Goshen Hill site expected towards middle
to end of January 2017

15% of overall costs not currently included in bottom line estimates. Survey,
construction inspections not usual to include in cost estimate.

Betsy Petrie stated that she felt new Public Works facility would need to top
out at a cost of 4 million or less for it to be affordable and favorable to the
Town of Lebanon.

Rob suggested Committee hold special meeting Dec. 27, 2016 to keep project
moving forward.

No new business

Motion to adjourn made by John Powell, seconded by Jay Tuttle. Vote, all in
favor, motion passed. Meeting adjourned 7:20 PM

Respectfully submitted,
Linda Desmarais



